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Introduction 
The Arkun Dam and HEPP project is one of the large hydropower projects in Turkey which have been recently 
commissioned mid of 2014. The scheme comprises two powerhouses, one large and one small for the environmental 
flow. Latter is located at the toe of the dam and shows an installed capacity of P �  12 MW. The large powerhouse 
shows an installed capacity of P = 225 MW hosting three Francis turbines which are fed via a 14 km long pressure 
tunnel. 
 
The Arkun Dam is a concrete face sand-gravel fill dam (CFSGD) which shows a height of 140 m regarding from the 
foundation level to the top of the parapet wall. The tunnel, which was used for diversion during the construction, is 
changed to the bottom outlet hosting also the penstock for the environmental powerhouse. The temporary access 
tunnel was plugged after the main works on the dam and the adjacent structures were completed in December 2013. 
The bottom outlet and the access tunnel are located at the left bank. The spillway and the power tunnel are located at 
the right bank. The spillway is of gated type designed for PMF �  4,700 m³/s which shows a chute and a flip bucket. 
Three bays host three radial gates. As aforementioned the energy tunnel is approximately 14 km long and is 
controlled by the intake structure which hosts sluice gates and stop logs. An emergency valve is placed at the end of 
the tunnel shortly upstream of the penstock which is feeding the main powerhouse via trifurcation. More information 
of the Arkun project is provided in Haselsteiner et al. (2012, 2014) concerning general data and detail data of the 
Arkun CFSGD. 
 
The Arkun powerhouse is located next to the Coruh River at the right bank approx. several kilometres downstream 
of the main dam. For the detailed design only a limited geological investigation program was carried out within the 
powerhouse area which indicated a foundation level at 692 masl which was found to be too optimistic later when the 
excavation works were ongoing and the assumed rock surface was not found. The foundation area consisted mainly 
of alluvium and colluvium which were underlain by bedrock, and the bedrock foundation was finally some 10 
meters below the assumptions considered during the detail design phase. Two major challenges had to be faced 
when aiming for deeper excavations for a proper foundation. Occurring slip failures of the adjacent slopes indicated 
that the slope stability reached the ultimate limit state. Additionally, banked alluvium layers composed of cobbles 
allowed strong seepage flow into the construction pit. Both, the stability and the seepage needed to be handled in an 
efficient and fast way in order to realize a reliable foundation treatment. 
 
After realization of the conditions the construction works stopped for investigating alternative foundation, drainage 
and slope stabilization solutions including bore piles, jet grouting, excavation, wells, soil nails, etc. After a very 
short period a design and methodology was prepared by the project team itself which comprised the stabilization of 
the slopes in form of shotcrete and soil nails, drainage works in form of deep well pumps in order to lower the 
groundwater level, and finally the placement of lean concrete underneath the future powerhouse up to the original 
foundation level at 692 masl. 
 
These works needed to be coordinated and adapted to the construction process in a “design as you go” manner. The 
internal design department, the site supervision team, the site and project management and last but not least the 
contractor needed to collaborate closely in order to catch up with the original time schedule which was only possible 
by also adapting and accelerating subsequent processes affecting the construction works of the powerhouse itself. 
 



1. Background 
EnerjiSA is a joint venture which is formed by Sabanci (Turkey) and E.ON (Germany). At the reported project time 
this joint venture was formed by Sabanci (Turkey) and Verbund (Austria). At that time EnerjiSA had approx. 15 
hydropower projects in planning and construction stage. Most of them are in operation now, some are still 
developing or under construction. 
 
The stated aim of EnerjiSA was to bring an installed capacity of P = 5 GW onto the Turkish energy market as fast as 
possible but at latest in 2015 This aim was delayed several times due to a slow progress of all projects. The 
optimism of the founder years soon faced the reality of energy and construction business so that almost all project 
faced an increase of costs and construction time compared to the early business plans. 
 
All of the projects of EnerjiSA’s hydropower project portfolio were so-called “fast track projects”. A lean and quick 
design stage is following by tender and construction phases with an ongoing need of adjusting the design to the 
actual site conditions frequently dominated by the actual geology as it was the case for the main powerhouse of the 
Arkun project. 
 
1.1 Original powerhouse foundation design 
The original design, which was prepared by Dolsar Engineering (Ankara), was done in consideration of a site 
investigation program showing only a very limited number of core drillings within the project area. The foundation 
level of the base slab of the powerhouse was considered to be located approximately at 692 masl. This was also 
more or less the deepest level for the excavations neglecting any local pump sump pit. The complete powerhouse 
should be founded on suitable bedrock. A section of the original design is shown in Fig. 1. 
 

Fig. 1. Section of the powerhouse 
showing the assumed foundation 
level at approx. 692 masl (excerpt 
from Dolsar Engineering)  
 
1.2 Geological and topographical situation 
The actual conditions showed a quite different situation in comparison to the design assumptions. The rock surfaces 
dipped down towards the river where it was overlain by alluvium and colluvium layers of considerable thickness. 
Within the performed check drillings in the very downstream of the powerhouse the bedrock level could not be 
reached indicating a strong downward dipping of the rock surface. Closer to the powerhouse the bedrock level was 
reach approx. 10 m below the original assumptions. In Fig. 2 a simplified sketch of the geological situation is shown 
which contains already some water levels as well as a potential location of an upstream underground sealing/barrier 
which was investigated as one of the engineering solutions in order to reduce/control seepage flow. 
 



In Fig. 4 the transition from colluvium to rock is clearly shown (see also Fig. 10 and 11). It can be easily understood 
after excavation that the rock is dipping strongly towards the Coruh River. Since alluvium and colluvium were not 
considered to be suitable foundation soils different ways for the construction of a reliable foundation were 
investigated as explained later. 
 

Fig. 2. Sketch of the 
present geological 
situation during 
evaluation phase  
 
1.3 Situation during excavation works 
Unfortunately, the alluvium and colluvium were intersected by high permeable gravel/cobblestone layers which 
showed considerable seepage during the excavation works. After starting the excavation works according to design, 
the slopes started to show smaller and larger failures, and the intruding amount of seepage exceeded the 
expectations/predictions by multiple (see Fig. 3). Additional surface pumps were installed in order to control the 
water level. Surface pumps were applied in order to control the seepage flow and the water level in the construction 
pit. 
 

  
 

Fig. 3. Situation of excavation during the starting period (left: slope failure / right: steep colluvium slopes to switchyard) 
 
At that point additional drilling indicated that the rock foundation level might be somewhat 10 m below the design 
level which raised the problem of a deeper excavation and the design adaptation/change also of the adjacent slopes. 
A reasonable, fast and economic design needed to be done applying available site machinery and techniques as well 



as not changing the general design assumptions in that way that the construction elevations of the draft tubes and 
turbines needed to be kept the same as well as the up- and downstream design. The location of the powerhouse 
should not be changed in order to avoid problems with upcoming claims and delays. The construction works were 
stopped leaving the construction pit to become a pond (see Fig. 4) for a short period until the 
construction/excavation works were re-launched. 
 
The water table correlated with the Coruh River table but showed generally lower elevations. This was also an 
indication of the high permeability of the underground and the necessity to carry out excessive seepage control 
works. 
 

Fig. 4: Construction pit pond at 
the powerhouse during 
excavation period  
 
 
2. Evaluation of Alternative Engineering Solutions 
With the Arkun Dam and HEPP project being a typical Turkish “fast track” project the delay caused by the design 
inconsistencies should be kept in limits and additionally the engineering solutions should not require too much 
resources, particularly time, so that the internal engineering group, the site engineers and the project management 
hand in hand were looking for solutions which could be immediately realized by the Contractor without granting too 
much reasons and too many options for claiming. 
 
Therefore, the geological investigations were carried out simultaneously during the preparation of the design. On a 
daily basis the results of drillings and pumping tests were evaluated in order to approve the design assumptions and 
methods which were already under construction. Tests for the application of soil nails were carried out. 
 
As indicated within the description of the situation during the ongoing excavations in section 1.3, three major 
problems needed to be solved for the foundation redesign of the powerhouse: 

·  Selection of the foundation type 
·  Control of seepage during the foundation works 
·  Improvement of the stability of adjacent slopes 

 
Following foundation types were discussed and evaluated: 

·  Relocation of the powerhouse towards rock (upstream) 
o Change of the upstream design and connection to the penstock 
o Change of downstream design 
o Design works time consuming 
o Claims expected from different suppliers and contractors 



o Safe solution in consideration of dynamic loads and earthquake 
·  Foundation on bore pile pattern 

o Limited place for carrier machinery 
o Doubts of stability and durability in case of dynamic loads and earthquake 
o Design and tender works time consuming 
o High estimated costs 

·  Foundation on cut-off wall grid structure 
o Limited place for carrier machinery, cut-of-wall mill or similar 
o Design and tender works time consuming 
o High estimated costs 

·  Excavation and filling with lean concrete in a dry or wet construction pit 
o Simple, on site available machinery and technique 
o No claims of contractors and suppliers expected 
o Reimbursement of actual costs for foundation works 
o Safe solution in consideration of dynamic loads and earthquake 
o Design works for foundation quite limited 
o High estimated costs 

 
As the time schedule was considered to be a critical aspect in terms of the commissioning date and the installation of 
the E&M works in the powerhouse (“portal crane ready”) a simple and safe alternative which was the foundation on 
a lean concrete fill was decided. This alternative required a deeper excavation below approx. 680 masl, an 
adaptation of the adjacent slopes with stabilization and drainage works and the control of the seepage inflow. 
 
3. Performed Engineering Measures 
3.1 Seepage control works 
For the seepage control works different methods were investigated. Alternatively, a sealing downstream along the 
existing road was investigated. The sealing could have been a cut-off wall or jet grouting wall with intersected 
lamella pattern. Suppliers were contacted in order to achieve a price indication and a methodology for those sealing 
works. Finally, the sealing solution was cancelled in favour of deep well pumps to be installed directly in the 
construction pit. Major decision aspect was the construction time. For the sealing option minimum half a year 
construction period was assumed to be required, whilst the excavation works could be continued with the installation 
of the deep well pumps so that the construction stop period was minimized. 
 
For the purpose of designing the capacity of the pumps, pumping and filling tests were performed which should 
provide an indication of the system permeability of the construction pit for different river and pit water levels. 
Selected results are shown in Fig. 5.  
 

Fig. 5. Drawdown water level 
vs. seepage flow for different 
average underground 
permeabilities including results 
of filling tests for different river 
water levels  
 



In Fig. 5 also the theoretical analysis of the seepage inflow Q [l/s] is shown vs. the drawdown water level. For a safe 
excavation down to approx. 680 masl a drawdown level of 678 masl was expected to be reasonable and required. 
The tests confirmed that a system permeability of k = 10-3 m/s was a realistic figure. On basis of these results the 
design drainage capacity was selected as max. QD = 2.0 m³/s in order to be on the safe side and not to be surprised of 
seepage increase with increasing excavation depth. For this purpose, 11 + 6 deep well pumps were installed. 11 deep 
well pumps were installed at an upper berm hosting the access road at the downstream end of the construction pit 
followed by 6 pumps located closer to the powerhouse (see Fig. 11). 
 
Due to the alluvial/colluvial underground the drilling works were slow since casing needed to be installed and a 
large drilling diameter was applied in order to be able to place the pumps (Fig. 6). The water was pumped towards 
the downstream Coruh River through the downstream pit wall via several pipes. 
 

  
 

Fig. 6. Installation of the deep well pumps (left: slope erosion during drilling works / right: deep well pump) 
 
ESA ordered the contractor also to install a sufficient energy supply system. The permanent energy supply was 
provided by the public grid. As there are regular energy stops in that region of Turkey an emergency power 
aggregate was hold available by the contractor. As long as the installation of the pumps was not completely finished 
surface pumps were still applied to control the water level in the construction pit and supported the deep well 
pumps. After the concrete works were completed surface pumps were not needed anymore and the 
groundwater/seepage was exclusively controlled by the deep well pumps. 
 
Since the corresponding water table was quite high the pumping system was considered to be operated also during 
ongoing powerhouse concreting and E&M installation works in order to avoid flooding from the downstream. The 
necessity of the drainage system was approved when the powerhouse was flooded during a period the energy supply 
was cut and the emergency power aggregate was needed somewhere else on site (see Fig. 7). 
 

Fig. 7: Flooding of 
powerhouse during energy 
supply problems  
 



3.2 Slope stabilization works and adjustment of the excavation 
During the installation of the deep well pumps the excavation design was adjusted. The slope at the switchyard was 
re-excavated in order to enlarge the construction pit by approx. 20 m in length to host the access road and enable a 
deeper excavation pit keeping the slope inclination in a stable range as was considered to be required by the stability 
analysis. 
 
For this purpose, the shear strength parameters of the alluvium and colluvium were derived from a back analysis of 
the present situation also in consideration of occurred slope failures and vertical pit walls. The presence of 
groundwater and the saturation were significant for the stability analysis. Therefore, drainage pipes were suggested 
to be placed in a regular pattern in order to keep the surface near soil more or less unsaturated. To avoid the 
intrusion of surface water/rain a shotcrete cover was suggested. The shear strength should be increased by placing 
soil nails with a certain pattern for mainly cutting surface near slip failure surfaces. 
 
In Fig. 8 the results of the back analysis of two exemplary slopes are shown including also the selected design values 
which afterwards proved to be fit for purpose since no more failure occurred in the stabilized sections during the 
entire future works. The required factor of safety FoS > 1.2 was considered to be fit for purpose for the slopes and 
the considered temporary load case applying the global safety factor approach. 
 

���
�

�����	

j
��


� 
� �
� 
� �
� �� �

 �� �

� �� ��
� �� ��
� �� ��
� �� 
�
� � ��
�� � ��

g���
 ���� ����
�

�����	

j
��


�� �����

���� ����
����������
�	� ��������

�

��

��

��


�

��

��

� �� �� �� 
� ��

���
���

���
	�


���

��

��������� 
������

b �����
��� �����
g��������� 

   

���
�

�����	

j
��


� �� �
� �� ��
� �� ��

 � �

� � ��
� 
�� ��
� 
 ��
� � ��
� � 
�
�� � 
�

g���
 ���� ����
�

�����	

j
��


��� �����

���� �����������
�����
�	� ��������

�

��

��

��


�

��

��

� �� �� �� 
� ��

���
���

���
	�


���

��

��������� 
������

b ��
��
��� �����
g��������� 

 
 
Fig. 8. Friction angle and cohesion of slope soil material (left: vertical wall unsaturated / right: 45° slope saturated) from back 

analysis 
 
Eight different soil nail patterns were established which were simplified to a number of two patterns (A and B) for 
the sake of a correct application by the Contractor. The pattern is shown in Fig. 9 within the marked regions. 
 

Fig. 9. Sketch for the 
stabilization of the 
construction pit slopes in 
alluvium/colluvium  
 



The patterns A and B differed only regarding the applied soil nail lengths up to a maximum of 12 m. After first 
difficulties installing the soil nails the contractor gained experience mainly adjusting the water flushing pressure in 
order not to induce a collapse of the drilling hole. 
 
After defining the stabilization works and stabilizing the slopes during ongoing excavation from top to down the 
works proceeded quite well. Only little design adaptations for the slope to the switchyard area were required. This 
anyway was required since the wing wall design at the powerhouse was also completely changed. Compared to the 
original design the complete access road needed to be redesigned requiring much more length in regard to the 
applied inclination. 
 
The site conditions before reaching the final excavation level and before installing the second pump row with a 
number of 6 pumps is shown in Fig. 10. 
 

Fig. 10: Construction pit during 
the excavation with ongoing 
stabilization and drainage 
works  
 
3.3 Concrete foundation works 
For the filling of the excavation up to the foundation level at 692 masl lean concrete was used. Since the works 
should be done quickly in order to get out of the critical conditions (deep excavation, strong seepage) the whole 
space between rock and upstream excavation was filled with lean concrete without wasting time for the installation 
for time consuming formworks. Thus, not only the powerhouse could be founded on the concrete fill but also parts 
of the tailrace channel which was also an advantage but an expensive one (Fig. 11).  
 

  
 

Fig. 11. Construction pit with completed lean concrete fill (left and powerhouse concreting (right) 
 



The filling of the foundation area beneath the future powerhouse did only last very limited time of some days so that 
the critical situation regarding deep excavation, strong seepage inflow and slope stability was faced only a limited 
period. The works were performed in winter time when the river water table was low and the soil was frozen which 
was helpful in regard to seepage and slope stability. 
 
4. Conclusion 
“Fast track” projects are a challenging task. For the sake of a seducing benefit frequently “design as you go” abilities 
are required from the involved parties. The ability to make reasonable and fast decisions on site and the skills to 
improvise due engineering solutions hand in hand with the contractor, not cutting the engineering and safety 
requirements, demand a high level of knowledge, engineering skills and engagement. Regarding the mentioned 
abilities and skills the Turkish construction market is well prepared for “fast track” projects profiting from similar 
experiences during numerous Turkish dam projects in the past. 
 
Although the problems faced in the Arkun powerhouse foundation could be solved and the foundation could be 
completed without critical delay after the adaptation of subsequent works, a critical amount of project budged 
needed to be spent which was not included in the original project budget and the project team and the contractor 
were quite under pressure in order to meet the milestone deadlines. 
 
Nevertheless having found a functional engineering solution, the project team would like to point out that a due and 
proper design based on a reasonable geotechnical investigation campaign is always preferable compared to the 
otherwise required “design as you go” engineering which also leaves the owner in a weak position against 
contractors, suppliers and all other parties which rely on a reliable design and project schedule. 
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